
SNC #  10539 HWY 65 WHEATLAND

DESCRIPTION 4 MAN M T W T F S S M T W T F S S M T W T F S S M T W T F S S

8/18 8/19 8/20 8/21 8/22 8/23 8/24 8/25 8/26 8/27 8/28 8/29 8/30 8/31 9/1 9/2 9/3 9/4 9/5 9/6 9/7 9/8 9/9 9/10 9/11 9/12 9/13 9/14

ADMINISTRATIVE

CCO NIGHT WORK PENDING N/A X X X X X H

ROADWORK O

PLACE/FINISH AB ROADWAY HS X L

PAVE RECONSTRUCT BM Z I

PLACE SIDEWALK GJ D

CONFORM GRIND/PAVE OVERLAY BM A X X Z

WEATHER Y

TRAFFIC CONTROL

SUBCONTRACTORS

PAC EXC: CONDUITS/FOUNDATIONS X X X X X

PAC EXC: ROCK SAW CONDUITS/LOOPS N/A Z Z Z Z Z

PAC EXC: STAND/WIRE POLES N/A Z Z Z Z

CENTERLINE: STRIPING/SIGNS (9/15) N/A

PAC EXC/CENTERLINE: SIGNAL TURN ON (9/15 N/A

CURRENT WEEK 1 WEEK 2 WEEK 3

8/18/2008  Schedule prepared by SNC, subcontractors to notify in writing of any conflicts, contact Larry Camilleri at (916) 825-4559

Z = Night Work

W = Weekend Work


